FORM DPW-CIA 2/05

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  January 2013

CONTRACTOR: Robert M. Kaya Builders, Inc.

ADDRESS: 525 Kokea St., Bldg. B-3

City, State ZIP: Honolulu, HI 96817

Date: January 4, 2013

Contract No. 61277 [‘(/

DAGS Job No. 12-11-7441

PROJECT TITLE: Department of Agriculture King Street Facility, Plant Pathology, Building Air Conditioning System

Improvements
CONTRACT
Basic Contract Amount 3 995,000.00 "/

CHANGE ORDERS

Total $ -
Adjusted Contract Amount $ 995,000.00% ’
WORK ACCOMPLISHED Basic Contract
Completed to Date 2056% P 204,563.00
Retained . ... _REDUCED[ ] $ 10,228.00 /
Amount Subject to Payment $ 194,335.00¢
Payments to Date $ 151 ,005.00/ »
Payments Now Due $ 43,330.00/
Payment No. FiNAE] ] 3
Remarks:
1. Computed and Checked by:
il \——‘L g i 2 -7’ ‘ %
3. Recomrgended: Project inspector or Engineer Date:
w o
&;—;’:—:\;5‘:;\ 2-7-1%
3 Area Engineer/Architect Date

4. Recommended:

&
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o "?/" vﬁfi&{_ﬁ%m H 104 et
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FOR'INSPECTION BRANCH USE

[»,/] SUBMITTAL REGISTER [ A)MMENCEMENT REQUIREMENTS

DUE MONTHLY:

f ; PROJECT SCHEDULE - INITIAL & ONGOING

[ LA!LY REPORTS [\oJ/;AYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST
[ ;r/éoNTRACT NUMBER [ AOJECT NAME & LOCATION

[/ ALL SIGNATURES

Change Order Total
#vol $ - $ -

$ - $ 10,228.00

$ - $ 194,335.00

$ - $ 151,005.00

$ - $ 43,330.00

2. [ certify that the above bill is correct, just, that payment has not been received, and all payroll
affidavits have been submitted, are current, or proper deductive exclusions have been made to

this request.

Robert M. Kaya Builders, Inc.

Name of Contractor

1/4/2013

5. Approved: Branch Chief or District Engineer Date:

The Public Works Administrator certifies that change orders have been issued and the work performed.

%/(/%‘ FEB 11 2013

/

Sghte Public Works Administrator Date;

By signature / Title: Hid/e?q Mitsui / Controfler Date



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January 2013

Contract No.: 61277

CONTRACTOR: Robert M. Kaya Builders, Inc.
PROJECT TITLE: DOA King Street Facility Plant Patholoby Bldg DAGS Job No.: 12-11-7441
A/C System Improvements
0
lc'l/)J CONTRACT
9 LICENSE BASIC CONTRACT| COMPL.TO %| RETN AMOUNT
O {PRIME CONTRACTOR TRADE NO. AMOUNT DATE} CMPL % RETAINED
Robert M. Kaya Builders, Inc. General Contractor ABC-23456 $223,680 $40,065f 17.91% 5% $2,003{A
SUB-]
BASIC SUB- CONTRACT
LICENSE CONTRACT| COMPL.TO %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT DATE! CMPL % RETAINED
Unitek Insulation, LLC Demolition C-11851 $38,822 $0 0.00% 5% $0
Akamai Builders, Inc. Concrete C-5647 $5,760 $0 0.00% 5% $0
K & 8 Welding, Inc. Structural Metal C-13639 $45,766 $0 0.00% 5% $0
ALCO Mechanical Inc. Mechanical C-14264 $4,300 $1,715] 35.00% 5% $86
Grantco Pacific, Inc. Electrical BC-21737 $116,103 $5,805 5.00% 5% $290
C.K. Interiors LLC Drywall C-27143 $3,400 $0 0.00% 5% $0
Elite Mechanical, Inc. A. C./ Ventilation C-19800 $530,331 $156,978| 29.60% 5% $7,849
Quillopo Painting Inc. Painting C-25760 $7,900 $0 0.00% 5% $0
Allied Security Fence Co., LLC Chanin Link Fence/Gate C-21388 $3,860 $0 0.00% 5% $0
Beachside Roofing, LLC Roofing BC-22075 $4,978 $0 0.00% 5% $0
Pacific Test and Balance, Inc. AC Testing & Balancing C-951355 $9,500 $0 0.00% 5% $0
Total Retained from Subs $771,320 $164,498 $8,225|B

, IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

l

$10,228|

I certify that the above retentions are correct for this request.

Robert M. Kaya Builders, Inc.

Name of Contractor

T ) Y

1/4/2013

éy S’ignature: Hideaki %ui, Controtier

NOTE:

Columnar totals shall be equal in dollar vaiue to that on the Monthly

Estimate Sheet

Date

Checked/Verified by:

505

Initial - Project Inspector or Engineer



STATE OF HAWAIIL
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: DOA KING STREET FACILITY - PLANT PATHOLOGY BUILDING, A/C
IMPROVEMENTS
BILLING MONTH: January-13 DAGS JOB NO.: 1 2-11-7441 CONTRACT NO.: 61277

CONTRACTOR: KAYA, ROBERT M. BUILDERS INC

VENDOR CODE: 493900

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol : Amount Earned Retainage Amount Due
01 B10=-40.M _ .. $45,611.00 . . $2,281.00. e $43,330.00

Totals: $45,611.00 : $2,281.00 $43,330.00
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B11-826M $0.00 $0.00 $0.00
Totals:
Grand Total: $45,611.00 $2,281.00 $43,330.00

(This Section for Administrative Services Office Use Only)

' Vendor Code 493900

| CostCode  3At

Voucher No. Q‘(Q&3Q, e

' Verified By /);/FEBW 03— -




